

# Change Liaison Update IT Centralization May 26, 2021

- Program Status
  - Work Streams
- Implementation Strategy
  - Secure End User Service Package
  - FY'22, 23 fiscal impact advice
- Concerns/Q&A

# Program Highlights


- ServiceNow workflow improvements and new Procurement workflow
- Timekeeping solution implemented
- Phase 1: Secure End User Services (EUS) Package
  - ✓ Justin Day to sponsor EUS
- FY'23 Cost Model in development
- Position Profiles remaining to be completed:
  - AD/ERP
  - DCI
  - Security



# Program Milestone Status

Centralization Milestone	Status
<b>Agency Kick-off Meetings</b>	DELJIS, DOE and non-Executive Opt-in pending
<b>Agency Assessments, data analysis</b>	New/Updated assessments and review/revision required
<b>ITC Implementation Plan</b>	Phase 1 Secure End User Services (EUS) Package scope analysis, definition in progress
<b>ITC Staff Reallocation Plan</b>	Definition in progress; Agency collaboration required Organizational Model Dependent on EUS scope
<b>Finalize Shared Services Chargeback Model</b>	Pending consumption analysis, OMB/Agency review Secure End User Services, FY'23
<b>Standardized Service Level Agreements</b> <b>Standardized Statements of Work</b> <b>Link New/Renewing SLAs to Chargeback Model</b>	Dependent on EUS scope Agency engagement during summer of 2021
<b>Service Catalog</b>	July 2021, ServiceNow and web development in progress
<b>Centralized procurement, vendor contract management</b>	August 2021, ServiceNow development in progress

# Phase 1 Implementation Strategy



# Secure End User Service Package

## Why Secure EUS?

- Products and services with the greatest consumption across the enterprise
- Areas with a high risk profile
- Standard tools, services, and delivery methods in place to support growth
- Limits required investments in Year 1

# Secure End User Service Package FY'22 Objectives



- Collaborative planning with agency partners
- Address funding with OMB
  - No new chargeback
  - Legacy contracts remain in place
- Secure End User Services (EUS) Package:
  - Precise definition, including cost in time for FY'23 budget cycle
- Operationalize Secure EUS

# FY'23 Agency Guidance

- Continue normal agency budget planning and request process
- Engage agency IRM, CES to plan technology projects and communicate required technical investments
- Prepare FY'23 technology service consumption data in preparation for implementation of the Secure End User Service Package



# Open Q & A



## Open Q & A

Email questions and agenda topics to:

**[DTI\\_IT\\_Centralization@delaware.gov](mailto:DTI_IT_Centralization@delaware.gov)**

## Website

**<https://dti.delaware.gov/digital-innovation/itc/>**