

IT Centralization

Monthly Information Session

Agenda – March 25, 2020

- ❖ Program Status
 - COVID19 Impact
 - Roadmap Update
 - Current Activity
 - Metrics
- ❖ Change Management
- ❖ Mailbox
- ❖ Open Q&A

COVID19 Impacts

- Kick-off meetings – DOE, DELJIS, Housing, Elections
- Assessments in-progress – DHSS, DSCYF
- Assessments pending – DEMA, DOC
- DTI review of assessment data (resources)
- Successor activities such as:
 - Follow-up meetings
 - Staff Surveys
 - Summary Reports

Roadmap

Revised March 2020

2021 +

DIGITAL GOVERNMENT

- Data Center Brokered Services
- Evaluate new technology
- Enhance Citizen Services

2020 Q3-Q4

ENTERPRISE IT

- DTI Delivers or Brokers IT Services
- Desktop-as-a-Service Contract
- Mainframe Brokered Services
- Initiate Staff Migration Plan
- Service Catalog Linked to Chargeback Model
- Standardized Service Level Agreements
- Standardized Statements of Work
- Link New/Renewing SLAs to Chargeback Model

2020 Q1-Q2

SHARED SERVICES

- IT Governance Model Operational
- Refine ITC Model
- Agency Assessments
- Brokering Selected ITC Services
- Staff Migration Plan
- Vendor Management
- Refine Data Center strategy
- Refine Mainframe strategy

2019 Q3-Q4

CENTRALIZE EXEC BRANCH

- Kick-off ITC with Agencies
- Engage IT Governance Representatives
- Establish Agency Review Priorities

2019 Q1-Q2

LEGISLATIVE ACTION

- Contract Review Continues
- Update DTI Enabling Statute
- Refine Chargeback Model

2018 Q4

PLANNING

- Staff Planning
- Contract Review
- Desktop-as-a-Service
- Chargeback Model
- Governance Model


LEGEND:
Planning
Anticipated Implementation

IT Centralization Status

Current Activities:

- Assessment data template creation and DTI review: OMB, DHR, DOL, Pensions, DSCYF, DSP
- Assessment data collection in-progress: DHSS
- FY'21 Cost Model review sessions with OMB
- Device-as-a-Service operating model development
- Timekeeping requirements by function
- Position profile development
- ServiceNow enhancements

Status Summary



Completed Tasks:  8%

Technology Centralization


Assess

Collaborate

Integrate

Centralization Milestones:

1. Kick-off Meeting
2. IT Assessment
3. Summary Report
4. Integration



Change Management OCM Goes Virtual!



- Personnel Surveys Status
 - OMB/DHR complete
 - DOL complete
- Open House planning started
- FAQ's being revised based on feedback



Mailbox

Question:

Do DTI App Developers have administrator rights on their computers? Do they have full admin access, or do they have to put in a ticket to do updates of their development software, etc.?

Answer:

DTI Application Delivery (AD) does not have “full” Admin rights. This is limited to the Enterprise Desktop/LAN team. AD does have elevated rights to allow the developers to update some development tools.

Open Discussion

Feedback welcome:

DTI_IT_Centralization@delaware.gov

ITC website:

<https://dti.delaware.gov/digital-innovation/itc/>